


8.7 Timeline

Abbreviated timeline



The active period of the Evidence Commission takes place from July to December 2021, with occasional optional touchpoints through 2022.

	Milestone	Date
Deliberation and shaping the report	Inaugural meeting to: <ul style="list-style-type: none"> establish terms of reference and formalize workplan prioritize topics for analyses and evidence syntheses deliberate on first round of sections (infographics, tables and text boxes) and ideas for pathways to influence (advisors and events) 	July 2021
	Deliberate on second round of sections	August 2021
	Deliberate on third round of sections and on draft recommendations	September 2021
	[Optional] Attend Cochrane Conveners and other events to gather stakeholder feedback on key messages	October 2021
	Deliberate on fourth round of sections and on recommendations	October 2021
	Review penultimate version of final report and finalize the recommendations	November 2021
	[Optional] Attend Global Evidence-to-Policy Summit and other events to gather stakeholder feedback on key messages	November 2021
Publication	Finalize report in English	December 2021
	Publish final report in seven languages (Arabic, Chinese, English, French, Portuguese, Russian and Spanish)	Late January 2022
Dissemination and implementation	Pursue pathways to influence, such as: <ul style="list-style-type: none"> profiling key messages at or alongside global meetings (e.g., G7, G20 and World Health Assembly) liaise with groups that are well-positioned to identify and support the achievement of future milestones 	January – December 2022
	Report on progress after one and three years	January 2023 and January 2025